
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:55 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 451 Date: 17-Oct-2011 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 769

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•0800 hrs SAS staff meeting
•Reviewed RFI 2601, RFI 2602, and RFI 2565.
•Reviewed Special Provisions
•Reviewed Submittal 1265R02 – CB19 Jacking Plan
•Discuss Submittal 2379R00 and 2379R01 with Thanh Le and Tai-Lin Liu. Step 94 in Sub 2379R00
incorrectly states that Step 1E shall be complete prior to connecting splice 12/13. This does not make
sense since the connection cannot be made before it is connected. Similar listing occur at stage 97 (E line)
and 100 (W line). Tai-Lin and I spoke with Kevin Smith from ABF and he confirmed that those cells in the
spreadsheet should have been left blank.
•Reviewed buyoff sheets for the Punchlist with Dan Hester from ABF. We are to meet tomorrow morning
to finalize the prepared sheets.
•Diary work.
•Site visit to observe progress of field operations.

Accrued 2 hours of overtime covering the contractor’s hours.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 451 Date: 17-Oct-2011 Monday

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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